
ANGDA Palmer to Glennallen Spur Line
Construction Cost Estimate
Budget Level Estimate (Level "0")

Cost X 1000 Cost/ft

Summer Construction Costs
Direct Contractor Construction Costs $44,826 $109
Indirect Contractor Construction Costs $21,879 $52

Sub-total Contractor Construction Costs $66,705
Contractor Markup (20% overhead and profit) $13,341 $32

Total Pipeline Contractor Cost - Summer $80,046

Winter Construction Costs
Direct Contractor Construction Costs $42,191 $117
Indirect Contractor Construction Costs $20,194 $54

Sub-total Contractor Construction Costs $62,385
Contractor Markup (20% overhead and profit) $12,477 $34

Total Pipeline Contractor Cost - Winter $74,862

Material Costs
Material (includes freight) $126,171 $162

Total Material Costs $126,171

Miscellaneous Pipeline Construction Costs (not included above) Unit Cost
Cathodic system protection (allowance, $18,000 per mile) $18,000 $2,660 $3
SCADA and Communications ( allowance, $3.00 per foot) $3 $2,341 $3
Medical Facility (ambulance, eqipment, facility, training) $125K ea per ANGDA $125 $250
Unload, haul and stockpile pipe & materials, based on pipe weight per cwt @4.30 547,011 $4,384 $6
Gravel Royality @ 0.75 per cyd 418,704 $628 $1
Air freight supplies, etc @ $25.00 per cwt 940 $50
Open pits, mine and process material, cubic yards at $9.50 per cubic yd. 200,000 $3,325 $3
HDD Stream Crossings (allowance, $1,075/ft winter ($950/ft summer), 17-total) varies $14,873

Total Miscellaneous Costs $28,511

Project Indirect Costs Cost per ft.
Detailed Engineering $19.28 $15,046 $19
Surveying $3.00 $2,341 $3
Permitting $3.74 $2,919 $4
Quality Control $11.61 $9,060 $12
Project Management, etc. $25.48 $19,884 $25
Purchasing and expediting $3.74 $2,919 $4

Total Project Indirect Costs $52,169

Total Pipeline Costs $361,758
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